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9. Originator Signat 10. Date: 2 11. CI 12. Type: 13. Need Date: 10/28/98
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14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
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19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cl(s) Affected:
None
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
N/A Customer:N/A 10/27/98 Change: Cost None

27. Source Reference:  [INCR (attach) OActionltem [J GSFC CCR OTech Ref.  [JOther:

28. Description of Change: (use additional Sheets if necessary)

When some office moves happened over the weekend on Oct 24, sdps1 (IDG DCE server) and minotaur (IDG DCE replica) were
moved to different locations. As a result the IP addresses have changed for these machines and now there is no DCE server available
in the 1DG cell.

These is seriously affecting testing in the IDG cell.

29. Proposed Solution: (use additional sheets if necessary) -~ .

- Move sdps1 and minotaur to thecomptierreemegicodfloorenarack-adjacenttocheresies. SO WS c1
- Recontigure IP addresses and all DCE clients in the IDG cell (clebsgi, dmpepper, protogi, clydes, slimer, sparrow).
-Meve X-Temm from RBRO03BA (Leena) to IO OB (dows) |
This has been coordinated with Carlton Campbell for network connection and power supply.

The work should be assigned to Carlton and Reggie who have already done most of the preparatory work.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Development work in IDG cell has come to a halt.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance [JOperation Training []Safety [Service [JSupport [JTest
[JBaseline (XRP) [JY2K Compliance
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